



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.




“Ciro – Introducing the importance of the coming European “green” energy model in School Education”

Tracking and monitoring of the CIRO Project

Transnational meeting M3

26th May 2021





INDEX

- **Tracking and monitoring**
- **Multiplier Events**



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618





Tracking Project Progress

Activities (A)

A1. GENERAL COORDINATION

A2. DATA RESEARCH:
introducing renewable
energies and energy
storage systems



**A3. FROM PERCEPTION TO
KNOWLEDGE:** training
contents and Moodle
platform



**A4. FROM KNOWLEDGE TO
ENFORCEMENT:** e-learning
tools and pilot tests

A5. DISSEMINATION AND COMMUNICATION OF RESULTS



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Tracking Project Progress

Activities (A)

A1. GENERAL COORDINATION

A2. DATA RESEARCH:
introducing renewable
energies and energy
storage systems

**A3. FROM PERCEPTION TO
KNOWLEDGE:** training
contents and Moodle
platform

**A4. FROM KNOWLEDGE TO
ENFORCEMENT:** e-learning
tools and pilot tests

A5. DISSEMINATION AND COMMUNICATION OF RESULTS



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Tracking Project Progress

Tracking Project Progress

TIMETABLE																																				
2018					2019												2020												2021							
	S	O	N	D	J	F	MA	A	MY	J	J	A	S	O	N	D	J	F	M	A	MY	J	J	A	S	O	N	D	J	F	M	A	M	J	J	
Months	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	
Project activities																																				
A1																																				
A2																																				
A3																																				
A4																																				
A5																																				
O1																																				
O2																																				
O3 *																																				
M1																																				
M2																																				
M3																																				
M4																																				
E1																																				
C1																																				
C2																																				

***Note: O3 comprises activities A4.3. and A4.4**

*Type of project activities:

An	Activities
On	Intellectual outputs
Mn	Meetings
En	Multiplier Events
Cn	Learning activities
n	Number of activity



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A4. FROM KNOWLEDGE TO ENFORCEMENT: e-learning tools and pilot tests

Coordinator:



Participants: **ariema**



A 4.3. Develop CIRO competition

Prizes:

Article 6/Payments

- The **Partner** will allocate **1,000 EUR** from his management and implementation budget to cover additional costs to develop the project, such as the prizes for the competition, invited members to the main CIRO project events and aspects related to training activities and the CIRO competition. The **Partner** will allocate that budget because the project has started on January 2019. This amount comes from m

	2018	2019	2020	2021
January		Grant Agreement signature	Second meeting (M2)	
February		Bilateral Agreement signature	Interim Report	
March		Kick off meeting (M1)	First payment	Ending of the eligible costs period
April			Second payment	
May				Final report
June			Third meeting (M3)	Learning activity C2
July				Final payment
August				
September	Beginning of the eligible costs period	Learning activity C1		
October				
November				
December			Fourth meeting (M4)	Multiplier event E1



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A4. FROM KNOWLEDGE TO ENFORCEMENT: e-learning tools and pilot tests

Coordinator:



Participants: **ariema**



A4.3.3. Follow up Ciro competition and lessons learning



Observations of C2 and the **steps** to follow by teachers on their classes **to improve the learning** of this subject **and the use of training materials (O1 and O2).**

To be **delivered to schools** at the **beginning of the school year 2021/2022**



IES Diego de Guzmán will **update and improve competition basis**. This basis will serve as the **roadmap** for the future editions of the **Ciro competition**.



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:



Partners involved	Activities	D	J	F	M	A	MY	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
ARIEMA	Communication plan development																				
	Web page (creation and maintenance)																				
	Interim report (financial and technical)																				
	Final report (financial and technical)																				
	Monitoring the project, technical and common technical and communication activities																				
	Compile and help partners to solve financial follow up																				
	Ciro transnational meetings preparation: presentations, evaluation forms and other materials																				
	Minutes of transnational meetings																				
	Image, templates, and logo creation																				
	Press releases																				
	Press clipping partner/month (including reminder messages)																				
	Annual satisfaction templates:																				
	o Internal stakeholders																				
	o External stakeholders																				

Press release about
CIRO Final competition

Press release about
Multiplier events



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618

All partners must share evidence of their work to be published on the website and included in the Final Report!





Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS


Coordinator:

Participants:



Final Report:

All partners must share evidence of their work to be published on the website and included in the Final Report!



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS


Participants:



Coordinator: **ariema**

Press releases:

- 4 press releases **already published**
- 2 press releases **pending to be published:**
 - Final competition
 - Multiplier event



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:



Partners involved	Activities	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
IES DIEGO DE GUZMÁN	Etwinning, SCIENTIX, STEM and AULA DEL FUTURO																				
CYBER COACH SMART	Edit and design flyers and materials																				
	o 100 triptychs (A5, colour)																				
	o 300 printed programs (A4, colour)																				
	Video of Ciro project																				



It was postponed to be made after the CIRÓ competition to publicize the project in the Multiplier event

Pending tasks:

- To make **video of Ciro project** to be **shared online** and in the **Multiplier event** !

Pending tasks:

- To **share evidences**, such as:
- Number of publications
 - impact indicators on publications
 - Etc.



Any update?



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project nº: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)


A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:



Partners involved	Activities	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
Colegio Jesús Nazareno	Social networks :																				
	Twitter: -Create CIRO profile -3 tweets/month Facebook: -Create CIRO profile -3 entrances/month LinkedIn: -Create CIRO profile -3 entrances/month -20 invitations/ month (Creation of an international collaborative network)																				



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project nº: 2018-1-ES01-KA201-050618

Pending tasks:

To share evidences, such as:

- Number of publications
- impact indicators on publications
- Etc.



Any update?



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:



Partners involved	Activities	D	J	F	M	A	MY	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
CRES	Database management																				
	Expert panel:																				
	o Informative dossier																				
	o Invitation letter (Memorandum of Understanding)																				
Städtisches Heriburg-Gymnasium	o Web space creation																				
	Pictures database and edition																				
	Mail box:																				
	o Creation, maintenance and response																				
	o 28 contacts/month																				

Pending tasks:

To share evidences, such as:

- Number of contacts
- Number of mails received
- Ratio of response
- Etc.



Any update?



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:




Partners involved	Activities	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
All	Television/Radio appearance (4 appaerances)		TV/R	Interim Report				TV/R							TV and Radio						
All	38 publications on magazines/newspapers																				

Pending tasks:

To contribute by **collecting publications already made and not published on the web**

To contribute by **making publications and appearances on tv and radio:**



Any update?



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS


Participants:



Coordinator: **ariema**

Publications:

- 16 news already published



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Multiplier Events (E)

E1 Spain Events in Madrid and Huelva – June 2021

Wrap-up event

Initial objective:

- International participation
- Forecast:
 - ✓ 100 locals
 - ✓ 40 foreign participants

Several events in Madrid and Huelva

Current objective:

- National participation. International if possible
- Forecast:
 - ✓ 140 locals
 - ✓ Foreign participants if possible

MADRID (Spain)
Jun2021

HUELVA (Spain)
Jun2021



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618

What about COVID?



Monitoring Project Progress

Multiplier Events (E)

E1 Spain Events in Madrid and Huelva – June 2021

Several wrap-up events in Madrid and Huelva

Current objective:

- National participation.
International if possible

MADRID (Spain)
Jun2021

Forecast:

- ✓ 140 locals
- ✓ Foreign participants if possible

HUELVA (Spain)
Jun2021

HERIBURG
GYMNASIUM
COESFELD



ariema

How can partners collaborate?

- Collaborating in the organisation of 3-4 events per center for the dissemination of CIRO's results.
- To invite other schools and university centers to the dissemination events
- To prepare videos explaining their experience.



HERIBURG
GYMNASIUM
COESFELD



ariema



ariema

Other ideas?



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress: Soft skills

THANK YOU FOR PARTICIPATING
IN CIRO!!

We will inspire to the
future scientists



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618