



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.




“Ciro – Introducing the importance of the coming European “green” energy model in School Education”

Tracking and monitoring of the CIRO Project

Transnational meeting M4

23rd June 2021





INDEX

- **Tracking and monitoring**
 - Budget monitoring
 - Tasks monitoring



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618





Budget monitoring



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618





Budget monitoring

ADDITIONAL FINANCIAL AND CONTRACTUAL RULES APPLICABLE ONLY TO PROJECTS IN WHICH VIRTUAL ACTIVITIES ARE ORGANIZED DUE TO COVID-19

Beneficiaries may transfer up to 60% of the funds allocated for the following budget categories:

- **Transnational Project Meetings,**
- **Multiplier Events, Learning,**
- **Teaching and Training Activities**
- **Exceptional Costs,**

Proposal:

60 % Training activities budget
+ 60 % Transnational Project Meetings budget
+ 60 % Multiplier Event → Intellectual Outputs budget

Extra technical work it is required to justify it

to any other budget category with the exception of Project Management and Implementation and Exceptional Costs.



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Tasks monitoring



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618





Tracking Project Progress

Activities (A)

A1. GENERAL COORDINATION

A2. DATA RESEARCH:
introducing renewable
energies and energy
storage systems



**A3. FROM PERCEPTION TO
KNOWLEDGE:** training
contents and Moodle
platform



**A4. FROM KNOWLEDGE TO
ENFORCEMENT:** e-learning
tools and pilot tests

A5. DISSEMINATION AND COMMUNICATION OF RESULTS



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Tracking Project Progress

Activities (A)

A1. GENERAL COORDINATION

A2. DATA RESEARCH:
introducing renewable
energies and energy
storage systems

**A3. FROM PERCEPTION TO
KNOWLEDGE:** training
contents and Moodle
platform

**A4. FROM KNOWLEDGE TO
ENFORCEMENT:** e-learning
tools and pilot tests

A5. DISSEMINATION AND COMMUNICATION OF RESULTS



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Tracking Project Progress

Tracking Project Progress

TIMETABLE																																			
2018					2019												2020												2021						
	S	O	N	D	J	F	MA	A	MY	J	J	A	S	O	N	D	J	F	M	A	MY	J	J	A	S	O	N	D	J	F	M	A	M	J	J
Months	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
Project activities																																			
A1																																			
A2																																			
A3																																			
A4																																			
A5																																			
O1																																			
O2																																			
O3 *																																			
M1																																			
M2																																			
M3																																			
M4																																			
E1																																			
C1																																			
C2																																			

***Note: O3 comprises activities A4.3. and A4.4**

*Type of project activities:

An	Activities
On	Intellectual outputs
Mn	Meetings
En	Multiplier Events
Cn	Learning activities
n	Number of activity



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A4. FROM KNOWLEDGE TO ENFORCEMENT: e-learning tools and pilot tests

Coordinator:



Participants: **ariema**



A4.3.3. Follow up Ciro competition and lessons learning

Pending tasks!
CCS, CRES & ARIEMA to finish it



Observations of C2 and the **steps** to follow by teachers on their classes to **improve the learning** of this subject and the **use of training materials (O1 and O2)**.

To be **delivered to schools** at the **beginning of the school year**

Pending tasks!
IESDG to finish it

Road map

IES Diego de Guzmán will **update and improve competition basis**. This basis will serve as the **roadmap** for the future editions of the **Ciro competition**.



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project nº: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS


Pending tasks!

To be done in September after gathering all the evidence.

Final Rep

All partners must share evidence of their work to be published on the website and included in the Final Report!

 Co-funded by the
Erasmus+ Programme
of the European Union
ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618





Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Participants:



Coordinator: **ariema**



Partners involved	Activities	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
IES DIEGO DE GUZMÁN	Etwinning, SCIENTIX, STEM and AULA DEL FUTURO	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26									
CYBER COACH SMART	Edit and design flyers and materials																				
	o 100 triptychs (A5, colour)																				
	o 300 printed programs (A4, colour)																				
	Video of Ciro project																				

Pending tasks!

All evidences must be updated at the end of July-beginning of September

▪ Video of Ciro project already done !

Pending tasks:

To share evidences, such as:

- Number of publications
- impact indicators on publications
- Etc.



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project nº: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:



Partners involved	Activities	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
Colegio Jesús Nazareno	Social networks :																				
	Twitter:																				
	-Create CIRO profile																				
	-3 tweets/month																				
	Facebook:																				
	-Create CIRO profile																				
	-3 entrances/month																				
	LinkedIn:																				
	-Create CIRO profile																				
	-3 entrances/month																				
	-20 invitations/ month (Creation of an international collaborat																				
	net work)																				

Pending tasks!

All evidences must be updated at the end of July-Beginning of September

Pending tasks:


To share evidences, such as:

- Number of publications
- impact indicators on publications
- Etc.



Co-funded by the Erasmus+ Programme of the European Union

ERASMUS+ Programme 2018 – KA2 School Education Project nº: 2018-1-ES01-KA201-050618





Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:



Partners involved	Activities	D	J	F	M	A	MY	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
CRES	Database management																				
	Expert panel:																				
	o Informative dossier																				
	o Invitation letter (Memorandum of Understanding)																				
Städtisches Heriburg-Gymnasium	o Web space creation																				
	Pictures database and edition																				
	Mail box:																				
	o Creation, maintenance and response																				
	o 28 contacts/month																				

Pending tasks!

All evidences must be updated
at the end of July-Beginning of
September

Pending tasks:

To share evidences, such as:

- Number of contacts
- Number of mails received
- Ratio of response
- Etc.



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618




Monitoring Project Progress

Activities (A)


A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Participants:



Press releases:

- 4 press releases **already published**
- 2 press releases **pending to be published:**
 - Final competition
 - Multiplier event



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Activities (A)

A5. DISSEMINATION AND COMMUNICATION OF RESULTS

Coordinator: **ariema**

Participants:



Partners involved	Activities	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
		M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35
All	Television/Radio appearance (4 appaerances)		TV/R	Interim Report				TV/R							TV and Radio						
All	38 publications on magazines/newspapers																				

Pending tasks:

To contribute by **collecting publications already made** and **not published on the web**

To **contribute** by **making publications** and **appearances on tv and radio** !

■ 16 news already published



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618



Monitoring Project Progress

Multiplier Events (E)

E1 Spain Events in Madrid and Huelva – June 2021

Several wrap-up events in Madrid and Huelva

Current objective:

- National participation.
International if possible

MADRID (Spain)
Jun2021

Forecast:

- ✓ 140 locals
- ✓ Foreign participants if possible

HUELVA (Spain)
Jun2021

HERIBURG
GYMNASIUM
COESFELD



ariema

Update

- The CIRO project has been **disseminated in several schools** and some signatures have been collected, although not enough.
- It is intended to organize **two face-to-face events** in Huelva in July, in which, in addition to **disseminating the project, the facilities and the available hydrogen production systems will be shown.**
 - At **INTA's** facilities in Mazagón.
 - At **ARIEMA's** facilities in San Juan del Puerto.



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project nº: 2018-1-ES01-KA201-050618



Monitoring Project Progress:
Soft skills

THANK YOU FOR PARTICIPATING
IN CIRO!!

We will inspire to the
future scientists



Co-funded by the
Erasmus+ Programme
of the European Union

ERASMUS+ Programme 2018 – KA2 School Education
Project n°: 2018-1-ES01-KA201-050618